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ESTIMATE RUN 07/01/2014

ESTIMATE SUMMARY 14:10:38

CONTID: C19901         ESTIMATE NO: 0002 PROG 2005

PCN: 19901-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP BRIDGE PREV MAINT-I70/PEN PERCENT TIME:

PROJECT NO: BR0704-237                    

RAMP BRIDGE PREV MAINT-I70/PEN

NAME OF ROAD: 070A

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

American Civil Constructors West Coast, Inc. PAY PERIOD ENDING 06/21/2014 DATE TIME STARTED 04/17/2014

3701 Mallard Drive DATE LET 02/13/2014 DATE WORK BEGAN 04/17/2014

 DATE AWARDED 03/06/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/17/2014 DATE ACCEPTED

Bencia CA 94510                  DATE NOTICE TO PROCEED 04/17/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,493,171.96 PARTICIPATING $ $ 996,913.96

AWARD PROJECT AMT: 1,380,548.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,175.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.88

WORK DAYS

WORK DAYS

93.07%

103,490.80

996,913.96

996,913.96

985,738.46

$

$

$

$

1,389,681.16

0.00

1,389,681.16

0.00

1,389,681.16

-20,708.22

0.00

1,368,972.94

0.00

AMOUNT DUE 1,368,972.94 985,738.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 985,738.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.5 TIME ALLOW: 43

ORIG TIME ALLOW: 41
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PCN: 19901-BID    ESTIMATE RUN 07/01/2014

PROJECT: BR0704-237                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Construction Surveying 0.000

1.000

625-00000  
 

5,600.001.000

5,600.00

1.000

L S 

5,600.00000

0010 *Mobilization 0.577

0.385

626-00000  
 

125,060.000.962

50,050.00

1.000

L S 

130,000.00000

0015 Public Information Services 0.350

0.000

626-01000  
 

525.000.350

0.00

0.350

L S 

1,500.00000

0020 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

7.000

GAL 

250.00000

0025 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

0.000

SF  

20.00000

0030 *Flagging 132.000

170.000

630-00000  
 

6,946.00302.000

3,910.00

324.000

HOUR

23.00000

0035 *Uniformed Traffic Control 0.000

59.000

630-00003  
 

3,540.0059.000

3,540.00

59.000

HOUR

60.00000

0040 *Traffic Control Inspection 14.000

10.000

630-00007  
 

600.0024.000

250.00

24.000

DAY 

25.00000

0045 *Traffic Control Management 15.000

20.000

630-00012  
 

21,000.0035.000

12,000.00

41.000

DAY 

600.00000

0050 *Traffic Control Vehicle 0.000

51.300

630-00025  
 

410.4051.300

410.40

230.000

HOUR

8.00000

0055 *Flashing Beacon (Portable) 0.500

0.400

630-80001  
 

450.000.900

200.00

6.000

EACH

500.00000
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PCN: 19901-BID    ESTIMATE RUN 07/01/2014

PROJECT: BR0704-237                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Construction Traffic Sign (Panel Size A) 2.000

1.600

630-80341  
 

36.003.600

16.00

4.000

EACH

10.00000

0065 *Construction Traffic Sign (Panel Size B) 6.500

5.200

630-80342  
 

117.0011.700

52.00

13.000

EACH

10.00000

0070 *Construction Traffic Sign (Panel Size C) 2.000

1.600

630-80343  
 

36.003.600

16.00

4.000

EACH

10.00000

0075 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

1,800.001.800

800.00

2.000

EACH

1,000.00000

0080 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

180.000.900

80.00

1.000

EACH

200.00000

0085 *Traffic Cone 24.500

51.100

630-80380  
 

378.0075.600

255.50

84.000

EACH

5.00000

0090 *Mobile Attenuator 12.000

17.000

630-85041  
 

6,525.0029.000

3,825.00

29.000

DAY 

225.00000

0095 Night Work Lighting 0.500

0.350

632-00000  
 

2,125.000.850

875.00

1.000

L S 

2,500.00000

0100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0105 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0110 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 19901-BID    ESTIMATE RUN 07/01/2014

PROJECT: BR0704-237                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Deck Rehabilitation 0.000

0.000

700-70129  
 

0.000.000

0.00

0.000

F A 

1.00000

0120 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

0245 Added Item (Lump Sum)/ 4 Inch Pavement Marking 
Tape(Removable)

0.600

0.000

900-00014  
 

3,870.000.600

0.00

1.000

L S 

6,450.00000

0250 Conc Barrier (Temp) Concrete barrier(Temp) 265.000

212.000

630-80370  
 

20,320.20477.000

9,031.20

530.000

LF  

42.60000

0255 Impact Atten (Sand Fill) (Temp) Impact Atten(Sand 
Fill)(Temp)

1.000

0.800

630-85006  
 

7,128.001.800

3,168.00

2.000

EACH

3,960.00000

0260 Added Item (Dollar)/ VECP Payment CO#2 0.600

0.000

900-00006  
 

0.600.600

0.00

74,680.000

DOL 

1.00000

0265 Vert Panel (Plastic) 10.000

8.000

630-80351  
 

666.0018.000

296.00

20.000

EACH

37.00000

0270 Drum Channel Dev 10.000

8.000

630-80360  
 

666.0018.000

296.00

20.000

EACH

37.00000

0275 Rem Conc Pavement 0.000

160.000

202-00210  
 

9,529.60160.000

9,529.60

160.000

SY  

59.56000

0280 Added Item (Cubic Yard)/ Concrete Pavement 0.000

45.500

900-00004  
 

40,427.2145.500

40,427.21

45.500

CY  

888.51000
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PCN: 19901-BID    ESTIMATE RUN 07/01/2014

PROJECT: BR0704-237                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Mobilization 0.000

2.000

626-00005  
 

9,900.002.000

9,900.00

2.000

DAY 

4,950.00000

CAT 267,836.01154,527.91370,226.81CURRENT AMT0200 $ $ $

CAT NO0300 E-17-RR 

0125 *Remove Concrete Pavement (Planing) (Special) 0.000

425.000

202-00217  
 

14,875.00425.000

14,875.00

425.000

SY  

35.00000

0130 Removal of Portions of Present Structure (Class 1) 6.000

3.000

202-00450  
 

495.009.000

165.00

9.000

SY  

55.00000

0135 *Removal of Expansion Device 121.000

81.000

202-00504  
 

78,780.00202.000

31,590.00

202.000

LF  

390.00000

0140 *Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

75.00000

0145 Bridge Expansion Device (0-4 Inch) 122.000

80.000

518-01004  
 

70,700.00202.000

28,000.00

202.000

LF  

350.00000

0150 Place Thin Bonded Overlay (Polyester Concrete) 80.000

1,481.000

519-03035  
 

45,269.001,561.000

42,949.00

1,561.000

SY  

29.00000

0155 Furnish Thin Bonded Overlay (Polyester Concrete) 79.300

1,219.200

519-03055  
 

121,409.751,298.500

113,995.20

1,298.500

CF  

93.50000

0160 *Concrete Class D (Bridge) (Special) 18.000

11.200

601-03041  
 

87,600.0029.200

33,600.00

29.200

CY  

3,000.00000

0165 Reinforcing Steel (Epoxy Coated) 1,117.000

733.000

602-00020  
 

5,550.001,850.000

2,199.00

1,850.000

LB  

3.00000

CAT 424,678.75267,373.20424,678.75CURRENT AMT0300 $ $ $
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PCN: 19901-BID    ESTIMATE RUN 07/01/2014

PROJECT: BR0704-237                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:38

CUMULATIVE
AMOUNT

CAT NO0301 E-17-RS 

0170 *Remove Concrete Pavement (Planing) (Special) 0.000

306.000

202-00217  
 

10,710.00306.000

10,710.00

306.000

SY  

35.00000

0175 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

10.000

SY  

55.00000

0180 Removal of Expansion Device 90.000

89.000

202-00504  
 

69,810.00179.000

34,710.00

179.000

LF  

390.00000

0185 *Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

75.00000

0190 *Bridge Expansion Device (0-4 Inch) 90.000

89.000

518-01004  
 

62,650.00179.000

31,150.00

179.000

LF  

350.00000

0195 Place Thin Bonded Overlay (Polyester Concrete) 66.000

972.000

519-03035  
 

30,102.001,038.000

28,188.00

1,038.000

SY  

29.00000

0200 Furnish Thin Bonded Overlay (Polyester Concrete) 55.300

760.700

519-03055  
 

76,296.00816.000

71,125.45

816.000

CF  

93.50000

0205 *Concrete Class D (Bridge) (Special) 15.000

14.100

601-03041  
 

87,300.0029.100

42,300.00

29.100

CY  

3,000.00000

0210 Reinforcing Steel (Epoxy Coated) 823.000

813.000

602-00020  
 

4,908.001,636.000

2,439.00

1,636.000

LB  

3.00000

CAT 341,776.00220,622.45342,326.00CURRENT AMT0301 $ $ $

CAT NO0302 E-17-RT 

0215 *Remove Concrete Pavement (Planing) (Special) 0.000

373.000

202-00217  
 

13,055.00373.000

13,055.00

373.000

SY  

35.00000
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PCN: 19901-BID    ESTIMATE RUN 07/01/2014

PROJECT: BR0704-237                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:38

CUMULATIVE
AMOUNT

CAT NO0302 E-17-RT 

0220 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

10.000

SY  

55.00000

0225 *Concrete Sealer 0.000

526.000

515-00400  
 

3,682.00526.000

3,682.00

526.000

SY  

7.00000

0230 Place Thin Bonded Overlay (Polyester Concrete) 0.000

3,934.000

519-03035  
 

114,086.003,934.000

114,086.00

3,934.000

SY  

29.00000

0235 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

2,380.400

519-03055  
 

222,567.402,380.400

222,567.40

2,380.400

CF  

93.50000

CAT 353,390.40353,390.40353,940.40CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Sanitary Facility 1.000

1.000

620-00020  
 

2,000.002.000

1,000.00

2.000

EACH

1,000.00000

CAT 2,000.001,000.002,000.00CURRENT AMT0400 $ $ $

$ 1,389,681.16996,913.96$1,493,171.96$CURRENT AMTPROJECT TOTAL


